COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1
ESTI MATE RUN 06/ 22/ 2017

12: 47: 44

CONTI D: C21255

PCN. 21255-BI D

ESTI MATE NO 0001

COFRS REPCRTI NG CATEGCRY: 2

CONTRACT DESCRI PTI ON\:
STA 0502-089 / US50 -

PRQJECT NO STA 0503- 089
US50 -
NAME OF ROAD:

PRQIECT COUNTI ES: FREMONT

CONTRACTOR:
APC SOQUTHERN CONSTRUCTI ON COVPANY, LLC

14802 W 44th AVENUE

GOLDEN 80403

CURRENT PRQJECT AM: 8, 213, 620. 93

AWARD PRQIECT AM: $ 7,330, 067. 22
PERCENT COVPLETE: 2.42%
FUNDS AVAI LABLE: $ 8,014, 614. 58
TOTAL CLAI MB: $ 0. 00

APPROVED FOR PAYMENT BY

ROYAL GORGE WEST_SH9 JC

ROYAL GORGE WEST_SH9 JC

(303) 279- 6611

PARTI Cl PATI NG

NON- PARTI CI PATI NG
TOTAL EARNI NGS
STOCKPI LED MATERI ALS
GROSS EARNI NGS

RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

TIME CHARGED: 14.0 DAYS TIME ALLOW 120 WORK DAYS
PERCENT TI ME: 11. 67 ORI G TI ME ALLOW 120 WORK DAYS
PARK

PAY PERI OD ENDI NG 06/ 22/ 2017 DATE TI ME STARTED 04/ 28/ 2017
DATE LET 04/ 06/ 2017 DATE WORK BEGAN 06/ 05/ 2017
DATE AWARDED 04/ 13/ 2017 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 04/ 26/ 2017 DATE ACCEPTED

DATE NOTI CE TO PROCEED 04/ 28/ 2017

$ 199, 006. 35 $ 199, 006. 35
0. 00 0. 00
199, 006. 35 199, 006. 35
0.00 0. 00
199, 006. 35 199, 006. 35
-5,970.19 -5,970. 19
0.00 0.00
193, 036. 16 193, 036. 16
0.00 0.00
0.00 0.00
193, 036. 16 193, 036. 16
0.00 0.00
PAENT DE s 193,036.16

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21255

PCN: 21255-BI D

PRQJECT: STA 0503- 089

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY - SH9

0005 202-00090 Renoval of Delineator

0010 202-00201

Renoval of Curb

0015 202-00240

0020 202-00810

Renoval of Ground Sign

0025 202-00821

Renoval of Sign Panel

0030 202-01130

Renoval of Guardrail Type 3

0035 202-01300

Renoval of End Anchor age

0040 202-04002

G ean Cul vert

0045 203-00000

Uncl assi fi ed Excavation

0050 203-01500

Bl adi ng

0055 203-01510 Backhoe

Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1, 651. 000
EACH
1. 56000
1, 963. 000
LF
3. 17000
239, 934. 000
SY
1. 62000
169. 000
EACH
31. 22000
34. 000
EACH
31. 22000
3,317. 000
LF
1. 56000
71. 000
EACH
156. 08000
61. 000
EACH
1, 025. 15000
1, 403. 000
CcY
8. 49000
20. 000
HOUR
152. 92000
20. 000
HOUR

138. 20000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
175. 000
175. 000

0. 000
22.000
22.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 06/ 22/ 2017

12: 47: 44
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
273.00
273.00
3,433.76
3,433.76
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C21255 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21255-BID ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO 0001 12: 47: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0O200 ROADWAY - SH9
0060 203-01565 Hydraul i ¢ Excavat or 20. 000 0. 000
HOUR 0. 000 0. 00
200. 18000 0. 000 0. 00
0065 203-01597 Pot hol i ng 60. 000 0. 000
HOUR 0. 000 0. 00
256. 29000 0. 000 0. 00
0070 203-01622 Sweepi ng (Wth Pickup Broon 96. 000 0. 000
HOUR 0. 000 0. 00
179. 40000 0. 000 0. 00
0075 208-00002 Erosion Log Type 1 (12 Inch) 200. 000 0. 000
LF 0. 000 0. 00
4. 88000 0. 000 0. 00
0080 208-00020 Silt Fence 200. 000 0. 000
LF 0. 000 0. 00
2.10000 0. 000 0. 00
0085 208- 00045 Concrete Washout Structure 6. 000 0. 000
EACH 0. 000 0. 00
802. 43000 0. 000 0. 00
0090 208- 00053 StormDrain Inlet Protection (Type I) 10. 000 0. 000
EACH 0. 000 0. 00
211.18000 0. 000 0. 00
0095 208- 00103 Renoval and Disposal of Sedinent (Labor) 200. 000 0. 000
HOUR 0. 000 0. 00
51. 26000 0. 000 0. 00
0100 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
153. 77000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi nent Renoval) 144. 000 0. 000
HOUR 0. 000 0. 00
179. 40000 0. 000 0. 00
0110 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
153. 77000 0. 000 0. 00



CONTI D C21255 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21255-BID ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO 0001 12: 47: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0O200 ROADWAY - SH9
0115 208- 00207 Erosi on Control Managenent 150. 000 0. 000
DAY 0. 000 0. 00
102. 51000 0. 000 0. 00
0120 304- 06007 Aggregate Base Course (Cl ass 6) 840. 000 0. 000
CY 0. 000 0. 00
37.11000 0. 000 0. 00
0125 304- 08002 Aggregate Base Course (Shoul der Material) 1, 781. 000 0. 000
CY 0. 000 0. 00
44. 41000 0. 000 0. 00
0130 304- 09000 Aggregate Base Course (Special) 620. 000 0. 000
CY 0. 000 0. 00
44. 66000 0. 000 0. 00
0135 403-00720 Hot M x Asphalt (Patching) (Asphalt) 597. 000 0. 000
TON 0. 000 0. 00
133. 43000 0. 000 0. 00
0140 403-36721 Hot M x Asphalt (G ading ST)(75) (PG 58-28) 28, 710. 000 0. 000
TON 0. 000 0. 00
70. 31000 0. 000 0. 00
0145 411-10255  Enulsified Asphalt (Sl ow Setting) 28, 198. 000 0. 000
GAL 0. 000 0. 00
3.28000 0. 000 0. 00
0150 506-00212  Riprap (12 Inch) 10. 000 0. 000
CY 0. 000 0. 00
232. 96000 0. 000 0. 00
0155 603-10120 12 Inch Corrugated Steel Pipe 380. 000 0. 000
LF 0. 000 0. 00
39. 35000 0. 000 0. 00
0160 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 31 IN MsS 4,175. 000 0. 000
LF 175. 000 3,641.75
20. 81000 175. 000 3,641.75
0165 606-01395 Transition Type 3L 31 IN MaS 4.000 0. 000
EACH 0. 000 0. 00
1, 040. 52000 0. 000 0. 00



CONTI D C21255 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 21255-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO 0001 12: 47: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0O200 ROADWAY - SH9
0170 606- 02005 End Anchorage (Flared) 31 IN MsS 54. 000 0. 000
EACH 17. 000 46, 256. 49
2,720.97000 17. 000 46, 256. 49
0175 609-60011 Curb Type 6 (Section M BI TUM NOUS 3,987. 000 0. 000
LF 0. 000 0. 00
7.92000 0. 000 0. 00
0180 612-00001  Delineator (Type I) 702. 000 0. 000
EACH 0. 000 0. 00
13. 01000 0. 000 0. 00
0185 612-00003  Delineator (Type I11) 290. 000 0. 000
EACH 0. 000 0. 00
16. 65000 0. 000 0. 00
0190 614-00011 Sign Panel (Qass I) 647. 000 0. 000
SF 0. 000 0. 00
12. 49000 0. 000 0. 00
0195 614-00012 Sign Panel (Qass I1) 1, 955. 000 0. 000
SF 0. 000 0. 00
17. 06000 0. 000 0. 00
0200 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 92. 000 0. 000
EACH 0. 000 0. 00
187. 29000 0. 000 0. 00
0205 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 140. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
312. 16000 0. 000 0. 00
0210 614-80001 Fl ashi ng Beacon (Sol ar Power ed) 2.000 0. 000
EACH 0. 000 0. 00
2,601. 31000 0. 000 0. 00
0215 614-80385 Runble Strip 271, 500. 000 0. 000
LF 0. 000 0. 00
0. 09000 0. 000 0. 00
0220 615- 00030 Enbanknent Protector Type 3 5. 000 0. 000
EACH 0. 000 0. 00
1, 967. 25000 0. 000 0. 00



CONTI D C21255 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 21255-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO 0001 12: 47: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0O200 ROADWAY - SH9
0225 627-00009 Modi fi ed Epoxy Pavenent Marking(lnlaid) 2,131. 000 0. 000
GAL 0. 000 0. 00
131. 22000 0. 000 0. 00
0230 627-30410 Pref orned Thernopl astic Pavenent Marking (Xwal k- St op 47.000 0. 000
Li ne
) SF 0. 000 0. 00
12. 30000 0. 000 0. 00
0235 630- 00000 Fl aggi ng 5, 760. 000 0. 000
HOUR 650. 000 14, 410. 50
22.17000 650. 000 14, 410. 50
0240 630- 00007 Traffic Control Inspection 58. 000 0. 000
DAY 4.000 1, 034. 80
258. 70000 4. 000 1, 034. 80
0245 630-00012 Traffic Control Managenment 120. 000 0. 000
DAY 13. 000 11, 324. 56
871.12000 13. 000 11, 324. 56
0250 630-80001 Fl ashi ng Beacon (Portabl e) 8. 000 0. 000
EACH 1. 500 712.73
475. 15000 1. 500 712.73
0255 630-80341 Construction Traffic Sign (Panel Size A 8. 000 0. 000
EACH 4.000 84. 48
21.12000 4. 000 84. 48
0260 630- 80342 Construction Traffic Sign (Panel Size B) 70. 000 0. 000
EACH 35. 000 1, 108. 80
31. 68000 35. 000 1, 108. 80
0265 630- 80350 Vertical Panel 28. 000 0. 000
EACH 14. 000 147. 84
10. 56000 14. 000 147. 84
0270 630- 80355 Portabl e Message Sign Panel 3. 000 0. 000
EACH 1. 500 7,127.33
4,751. 55000 1. 500 7,127.33
0275 630- 80360 Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 6. 000 63. 36
10. 56000 6. 000 63. 36



CONTI D C21255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 21255-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO 0001 12: 47: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY - SH9

0280 630-80380 Traffic Cone 400. 000 0. 000
EACH 118. 000 125.08
1. 06000 118. 000 125. 08
0285 630- 80520 Mobi | e Pavenent Marking Zone 14. 000 0. 000
DAY 0. 000 0. 00
2, 716. 64000 0. 000 0. 00
0290 630-85041 Mobi | e Attenuat or 30. 000 0. 000
DAY 13. 000 4,804. 28
369. 56000 13. 000 4,804. 28

CAT 0200 CURRENT AMI  $ 3,982,242.79 % 94,548.76 $ 94, 548. 76
CAT NO0205 ROADWAY - US50

0295 202- 00090 Renoval of Delineator 0. 000 0. 000
EACH 0. 000 0. 00
1. 56000 0. 000 0. 00
0300 202- 00240 Renoval of Asphalt Mat (Pl aning) 0. 000 0. 000
Sy 0. 000 0. 00
1. 62000 0. 000 0. 00
0305 202- 00810 Renoval of Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
31. 22000 0. 000 0. 00
0310 202-00821 Renoval of Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
31. 22000 0. 000 0. 00
0315 202-01130 Renoval of Guardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
1. 56000 0. 000 0. 00
0320 202- 01300 Renoval of End Anchorage 0. 000 0. 000
EACH 0. 000 0. 00
156. 08000 0. 000 0. 00
0325 202- 04002 O ean Cul vert 0. 000 0. 000
EACH 0. 000 0. 00

1, 025. 15000 0. 000 0.00



CONTI D: C21255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 21255-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO 0001 12:47: 44
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0205 ROADWAY - US50
0330 203- 00000 Uncl assi fi ed Excavation 0. 000 0. 000
(e 0. 000 0. 00
8. 49000 0. 000 0.00
0335 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
152. 92000 0. 000 0.00
0340 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
138. 20000 0. 000 0.00
0345 203-01565 Hydraul i c Excavat or 0. 000 0. 000
HOUR 0. 000 0. 00
200. 18000 0. 000 0.00
0350 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
256. 29000 0. 000 0.00
0355 203-01622 Sweepi ng (Wth Pickup Broon) 0. 000 0. 000
HOUR 0. 000 0. 00
179. 40000 0. 000 0.00
0360 208-00002 Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
4. 88000 0. 000 0.00
0365 208- 00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.10000 0. 000 0.00
0370 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
802. 43000 0. 000 0.00
0375 208- 00053 StormDrain Inlet Protection (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
211. 18000 0. 000 0.00
0380 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
2, 050. 29000 0. 000 0.00



CONTI D C21255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21255-BID ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO 0001 12:47: 44
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0205 ROADWAY - US50
0385 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
51. 26000 0. 000 0. 00
0390 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
153. 77000 0. 000 0. 00
0395 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
179. 40000 0. 000 0. 00
0400 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
153. 77000 0. 000 0. 00
0405 208-00207 Erosi on Control Managenent 0. 000 0. 000
DAY 0. 000 0. 00
102. 51000 0. 000 0. 00
0410 210-00810 Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00
364. 18000 0. 000 0. 00
0415 210- 00815 Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
88. 44000 0. 000 0. 00
0420 210-01200 Reset End Anchor age 1. 000 0. 000
EACH 1. 000 2,289.15
2, 289. 15000 1. 000 2,289.15
0425 210- 04030 Modi fy Quardrai l 10, 957. 000 0. 000
LF 5, 624. 000 23,395. 84
4. 16000 5, 624. 000 23,395. 84
0430 304- 06007 Aggregat e Base Course (d ass 6) 0. 000 0. 000
(e 0. 000 0. 00
37. 11000 0. 000 0. 00
0435 304- 08002 Aggr egat e Base Course (Shoul der Material) 0. 000 0. 000
(e 0. 000 0. 00
44. 41000 0. 000 0. 00



CONTI D C21255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 21255-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO. 0001 12:47: 44
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0205 ROADWAY - US50
0440 304-09000 Aggr egat e Base Course (Special) 0. 000 0. 000
(e 0. 000 0. 00
44. 66000 0. 000 0. 00
0445 403- 00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
133. 43000 0. 000 0. 00
0450 403- 34821 Hot M x Asphalt (Gading SX) (100) (PG 58-28) 28, 182. 000 0. 000
TON 0. 000 0. 00
64. 45000 0. 000 0. 00
0455 403- 34824 Hot M x Asphalt (G ading SX)(100) (PG 58-28) (Special) 5, 052. 000 0. 000
TON 0. 000 0. 00
69. 93000 0. 000 0. 00
0460 411-10255 Ermul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
3.28000 0. 000 0. 00
0465 506- 00212 R prap (12 Inch) 0. 000 0. 000
(e 0. 000 0. 00
232. 96000 0. 000 0. 00
0470 603-10120 12 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
39. 35000 0. 000 0. 00
0475 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 31 IN MsS 0. 000 0. 000
LF 0. 000 0. 00
20. 81000 0. 000 0. 00
0480 606- 01370 Transition Type 3G 31 IN MS 7.000 0. 000
EACH 0. 000 0. 00
2, 887. 45000 0. 000 0. 00
0485 606- 02003 End Anchorage (Nonflared) 31 IN MaS 6. 000 0. 000
EACH 5. 000 14, 307. 20
2, 861. 44000 5. 000 14, 307. 20
0490 606- 02005 End Anchorage (Flared) 31 IN MsS 0. 000 0. 000
EACH 0. 000 0. 00
2,720. 97000 0. 000 0. 00



CONTI D C21255 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 21255-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO 0001 12: 47: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0205 ROADWAY - US50
0495 607-60620 Road C osure Gate 2.000 0. 000
EACH 0. 000 0. 00
15, 607. 84000 0. 000 0. 00
0500 609-60011 Curb Type 6 (Section M BI TUM NOUS 0. 000 0. 000
LF 0. 000 0. 00
7.92000 0. 000 0. 00
0505 612- 00041 Del i neator (Flexible) (Type I) 435. 000 0. 000
EACH 0. 000 0. 00
57.23000 0. 000 0. 00
0510 612-00042 Delineator (Flexible) (Type Il) 27.000 0. 000
EACH 0. 000 0. 00
60. 35000 0. 000 0. 00
0515 612-00043  Delineator (Flexible) (Type III) 197. 000 0. 000
EACH 0. 000 0. 00
63. 47000 0. 000 0. 00
0520 614-00011 Sign Panel (Qass I) 0. 000 0. 000
SF 0. 000 0. 00
12. 49000 0. 000 0. 00
0525 614-00012 Sign Panel (Qass Il) 0. 000 0. 000
SF 0. 000 0. 00
17. 06000 0. 000 0. 00
0530 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 0. 000 0. 000
EACH 0. 000 0. 00
187. 29000 0. 000 0. 00
0535 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 0. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
312. 16000 0. 000 0. 00
0540 614-80385 Runble Strip 0. 000 0. 000
LF 0. 000 0. 00
0. 09000 0. 000 0. 00
0545 615- 00030 Enbanknent Protector Type 3 0. 000 0. 000
EACH 0. 000 0. 00
1, 967. 25000 0. 000 0. 00



CONTI D C21255 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 21255-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO 0001 12: 47: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0205 ROADWAY - US50
0550 626-00000 Mobi I'i zati on 1. 000 0. 000
LS 0. 000 0. 00
581, 502. 54000 0. 000 0.00
0555 626- 01103 Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 200 2,050. 29
10, 251. 46000 0. 200 2,050. 29
0560 627- 00009 Modi fi ed Epoxy Pavement Marking(lnlaid) 0. 000 0. 000
GAL 0. 000 0. 00
131. 22000 0. 000 0. 00
0565 627-00011 Pavenent Marking Paint (\Waterborne) 2, 045. 000 0. 000
GAL 0. 000 0. 00
43. 06000 0. 000 0. 00
0570 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 418. 000 0. 000
SF 0. 000 0. 00
18. 45000 0. 000 0. 00
0575 630-00000  Flagging 0. 000 0. 000
HOUR 0. 000 0. 00
22.17000 0. 000 0. 00
0580 630- 00007 Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
258. 70000 0. 000 0. 00
0585 630-00012 Traffic Control Managenent 0. 000 0. 000
DAY 0. 000 0. 00
871. 12000 0. 000 0. 00
0590 630-80001 Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
475. 15000 0. 000 0. 00
0595 630-80341 Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
21. 12000 0. 000 0. 00
0600 630-80342 Construction Traffic Sign (Panel Size B) 0. 000 0. 000
EACH 0. 000 0. 00
31. 68000 0. 000 0. 00



CONTI D C21255 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 21255-BID ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO 0001 12: 47: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0205 ROADWAY - US50
0605 630- 80350 Vertical Panel 0. 000 0. 000
EACH 0. 000 0. 00
10. 56000 0. 000 0. 00
0610 630-80355 Portabl e Message Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
4,751. 55000 0. 000 0. 00
0615 630-80360 Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
10. 56000 0. 000 0. 00
0620 630- 80380 Traffic Cone 0. 000 0. 000
EACH 0. 000 0. 00
1. 06000 0. 000 0. 00
0625 630-80520 Mobi | e Pavenent Marking Zone 0. 000 0. 000
DAY 0. 000 0. 00
2,716. 64000 0. 000 0. 00
0630 630-85041  Mbbile Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
369. 56000 0. 000 0. 00
0635 700- 70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700-70016 F/ A Fuel Cost Adj ustnent 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700- 70018 F/ A Roadway Snoot hness | ncentive 83, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 260, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C21255 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 21255-BID ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO 0001 12: 47: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0205 ROADWAY - US50
0660 700- 70023 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700- 70025 F/ A Quality Incentive Paynent 150, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700-70031 F/ A Interim Surface Repair 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700- 70042 F/ A Railroad Fl aggi ng 29, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0680 700-70190 F/ A El ectric Service 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 700- 70380 F/ A Erosi on Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0205 CURRENT AMI $ 3,899,110.21 % 42,042.48 % 42,042. 48
CAT NOO300 STRUCTURES - SH9 J-15-A
0690 202-00010 Renoval of Tree 8. 000 0. 000
EACH 0. 000 0. 00
307. 54000 0. 000 0. 00
0695 202-00226  Renoval of Asphalt Mat (Special) 1, 852. 000 0. 000
SY 0. 000 0. 00
4. 37000 0. 000 0. 00
0700 202- 00453 Renoval of Portions of Present Structure (O ass 2) 148. 000 0. 000
Sy 56. 560 14, 055. 16
248.50000 56. 560 14, 055. 16
0705 202- 00460 Renoval of Portions of Present Structure (C ass 3) 58. 000 0. 000
Sy 3.970 1, 603. 09
403. 80000 3.970 1, 603. 09



CONTI D C21255 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 21255-BID ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO 0001 12: 47: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES - SH9 J-15-A
0710 202- 00520 Renoval of Expansion Joint Material 60. 000 0. 000
LF 0. 000 0. 00
51. 77000 0. 000 0. 00
0715 206- 00065 Structure Backfill (FlowFill) 6. 000 0. 000
CY 0. 000 0. 00
424. 51000 0. 000 0. 00
0720 240-00010 Renoval of Nests 80. 000 0. 000
HOUR 0. 000 0. 00
67. 30000 0. 000 0. 00
0725 240- 00020 Netting 942. 000 0. 000
SY 0. 000 0. 00
9. 32000 0. 000 0. 00
0730 515-00120 Wat er proof i ng ( Menbr ane) 1, 854. 000 0. 000
SY 0. 000 0. 00
15. 53000 0. 000 0. 00
0735 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 60. 000 0. 000
LF 0. 000 0. 00
129. 42000 0. 000 0. 00
0740 518-03000 Sawi ng and Seal i ng Bridge Joint 300. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0. 00
0745 601-03041 Concrete Oass D (Bridge) (Special) 30. 000 0. 000
cY 9.130 13, 470. 77
1, 475. 44000 9.130 13, 470. 77
0750 601-51005 Gal vani ¢ Anodes 1, 030. 000 0. 000
EACH 174. 000 5,404. 44
31. 06000 174. 000 5,404. 44
0755 602- 00000 Rei nforcing Steel 875. 000 0. 000
LB 0. 000 0. 00
2.33000 0. 000 0. 00
0760 607-11525 Fence (Pl astic) 659. 000 0. 000
LF 659. 000 3, 380. 67
5.13000 659. 000 3, 380. 67
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PON: 21255-BI D ESTI MATE RUN 06/ 22/ 2017
PRQIECT: STA 0503- 089 ESTI MATE NO 0001 12: 47: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES - SH9 J-15-A

0765 630- 80370 Concrete Barrier (Tenporary) 200. 000 0. 000
LF 0. 000 0. 00
31. 06000 0. 000 0. 00
0770 630-85011 I npact Attenuator (Tenporary) 58. 000 0. 000
DAY 0. 000 0. 00
68. 63000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 223,343.44 % 37,914.13 % 37,914.13
CAT NOO305 STRUCTURES - US50 K-15-W

0775 202-00010 Renoval of Tree 0. 000 0. 000
EACH 0. 000 0. 00
307. 54000 0. 000 0. 00
0780 202- 00226 Renoval of Asphalt Mat (Special) 0. 000 0. 000
SY 0. 000 0. 00
4. 37000 0. 000 0. 00
0785 202- 00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
248. 50000 0. 000 0. 00
0790 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
403. 80000 0. 000 0. 00
0795 210-00425 Reset Bridge Railing 20. 000 0. 000
LF 0. 000 0. 00
371. 39000 0. 000 0. 00
0800 210-01050 Reset Chain Link Fence 13. 000 0. 000
LF 0. 000 0. 00
36. 24000 0. 000 0. 00
0805 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
67. 30000 0. 000 0. 00
0810 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00

9. 32000 0. 000 0.00
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PCN: 21255-BI D ESTI MATE RUN 06/ 22/ 2017
PRQIECT: STA 0503- 089 ESTI MATE NO 0001 12: 47: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO305 STRUCTURES - US50 K-15-W
0815 515-00120 Wat er proof i ng ( Menbr ane) 0. 000 0. 000
SY 0. 000 0. 00
15. 53000 0. 000 0. 00
0820 518-03000 Sawi ng and Seal i ng Bridge Joint 0. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0. 00
0825 601- 03041 Concrete O ass D (Bridge) (Special) 0. 000 0. 000
CY 0. 000 0. 00
1, 475. 44000 0. 000 0. 00
0830 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
31. 06000 0. 000 0. 00
0835 602- 00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
2.33000 0. 000 0. 00
0840 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5.13000 0. 000 0. 00
0845 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
31. 06000 0. 000 0. 00
0850 630-85011 I npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
68. 63000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 7,898.92 % 0.00% 0. 00
CAT NOO0310 STRUCTURES - US50 K-15-H
0855 202-00010 Renoval of Tree 0. 000 0. 000
EACH 0. 000 0. 00
307. 54000 0. 000 0. 00
0860 202- 00226 Renoval of Asphalt Mat (Special) 0. 000 0. 000
SY 0. 000 0. 00
4. 37000 0. 000 0. 00



CONTI D C21255 COLORADO DEPARTMENT OF TRANSPORTATI ON
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PON: 21255-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO 0001 12: 47: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NOO310 STRUCTURES - US50 K-15-H
0865 202- 00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
248. 50000 0. 000 0.00
0870 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
403. 80000 0. 000 0. 00
0875 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
67. 30000 0. 000 0. 00
0880 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
9. 32000 0. 000 0. 00
0885 515-00120 Wat er proof i ng (Menbr ane) 0. 000 0. 000
SY 0. 000 0. 00
15. 53000 0. 000 0. 00
0890 518-03000 Sawi ng and Seal i ng Bridge Joint 0. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0. 00
0895 601- 03041 Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CcY 0. 000 0. 00
1, 475. 44000 0. 000 0. 00
0900 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
31. 06000 0. 000 0. 00
0905 602-00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
2. 33000 0. 000 0. 00
0910 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 13000 0. 000 0. 00
0915 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
31. 06000 0. 000 0. 00
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PCN: 21255-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO 0001 12: 47: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO310 STRUCTURES - US50 K-15-H
0920 630-85011 I npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0.00
68. 63000 0. 000 0.00
CAT 0310 CURRENT AMI  $ 0.00 % 0.00$ 0. 00
CAT NOO315 STRUCTURES - US50 K-15-G
0925 202-00010 Renoval of Tree 0. 000 0. 000
EACH 0. 000 0. 00
307. 54000 0. 000 0. 00
0930 202- 00226 Renoval of Asphalt Mat (Special) 0. 000 0. 000
SY 0. 000 0. 00
4. 37000 0. 000 0. 00
0935 202-00425 Renoval of Bridge Railing 87. 000 0. 000
LF 0. 000 0. 00
191. 55000 0. 000 0. 00
0940 202- 00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
248. 50000 0. 000 0. 00
0945 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0.00
403. 80000 0. 000 0. 00
0950 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0.00
67. 30000 0. 000 0. 00
0955 240-00020 Netting 0. 000 0. 000
SY 0. 000 0.00
9. 32000 0. 000 0. 00
0960 515-00120 Wat er proof i ng (Menbr ane) 0. 000 0. 000
SY 0. 000 0. 00
15. 53000 0. 000 0. 00
0965 518-03000 Sawi ng and Seal i ng Bridge Joint 0. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0.00
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PON: 21255-BI D ESTI MATE RUN 06/ 22/ 2017
PRQIECT: STA 0503- 089 ESTI MATE NO 0001 12: 47: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO315 STRUCTURES - US50 K-15-G

0970 601- 03040 Concrete Cass D (Bridge) 4.000 0. 000
Cy 0. 000 0. 00
3, 882. 74000 0. 000 0.00
0975 601- 03041 Concrete Cass D (Bridge) (Special) 0. 000 0. 000
Cy 0. 000 0. 00
1, 475. 44000 0. 000 0.00
0980 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
31. 06000 0. 000 0.00
0985 602- 00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
2.33000 0. 000 0.00
0990 602-00020 Rei nforcing Steel (Epoxy Coated) 361. 000 0. 000
LB 0. 000 0. 00
2. 85000 0. 000 0.00
0995 606-11010 Bridge Rail Type 10R 87. 000 0. 000
LF 0. 000 0. 00
216. 08000 0. 000 0.00
1000 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 13000 0. 000 0.00
1005 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
31. 06000 0. 000 0.00
1010 630-85011 I npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
68. 63000 0. 000 0.00
CAT 0315 CURRENT AMI  $ 52,023.62 % 0.00$ 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1015 620-00002 Field Ofice (Qass 2) 1. 000 0. 000
EACH 0. 500 9, 164. 80
18, 329. 60000 0. 500 9, 164. 80
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PCN: 21255-BI D ESTI MATE RUN 06/ 22/ 2017
PRQJECT: STA 0503- 089 ESTI MATE NO 0001 12:47: 44
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1020 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 0. 500 8, 262. 68
16, 525. 35000 0. 500 8, 262. 67
1025 620- 00015 Fi el d Laboratory (State Furnished) 1. 000 0. 000
EACH 0.500 4,510. 64
9, 021. 28000 0. 500 4,510. 64
1030 620- 00020 Sanitary Facility 2. 000 0. 000
EACH 1. 000 2,562. 86
2,562. 86000 1. 000 2,562. 86
CAT 0400 CURRENT AMI  $ 49,001. 95 $ 24,500.98 $ 24,500. 98
PRQJIECT TOTAL CURRENT AMI $ 8,213,620.93 $ 199, 006. 35 $ 199, 006. 35



